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A design layout of the final equipment package was completed
during this interval. The correlator will be housed in a commercial
instrument case, suitcase style, measuring approximately 22 x 15 x 7
inches including the depth of the cover. Construction of circuit modules
is now virtually complete, and a final design for the regulated power
supply has been selected. Metal fabrication work is proceeding on the
front panel and framework.

Breadboard work continues on the choice of optimum design
constants. The aim of this effort is not to develop new circuits but
rather to adjust the time constants, decision levels, and other free
parameters of the existing correlator for best performance on the re-
corded tape samples previously prepared under field conditions.
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